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107 Selden Street,
Berlin CT 06037

Northeast Utlilities Service

The Northeast Utilities Syatem Company
P.O. Box 270
Hartford, CI 06141-0270
{860) 6£65-5000

May 2, 2006

Pamela B Katz, Chairman
Connecticut Siting Council
10 Franklin Square

New Britain, CT 06051

Re: Docket 272: Proposed Revisions to CL&P’s Development and Management
Plan for Segment 4a (Singer Substation to Fairfield/Westport Town Line)

Dear Chairman Katz:

On February 22, 2006, the Connecticut Siting Council (“Council”) considered and
conditionally approved the Development and Management Plan (‘D&M Plan”) filed by The
Connecticut Light and Power Company for construction of a 345-kV XLPE transmission
cable system in Segment 4a in Bridgeport and Fairfield. Following approval of the Segment
4a D&M Plan, CL&P discovered a technical issue related to allowable impedance values
associated with the 345-kV XLPE cable. This issue required changes to the design of the
bonding system for the cable system, which in turn required adjustments to some vault
locations and to the precise alignment of the cable system within the approved route in
Segment 4a. These changes do not change the route; rather, they merely impact the precise
alignment of the cables and certain splice vaults along the approved route. One such
adjustment to splice vault locations has resulted in saving the four large oak trees in front
of 1700 Post Road in Fairfield from being removed. The Town of Fairfield had expressed
concern about the removal of these oak trees, and the Siting Council had ordered CL&P and
the Town of Fairfield to enter into 2 memorandum of understanding regarding this issue.
(See Siting Council notice dated February 24, 2006, page 2.)

In addition, in the immediate vicinity of Singer Substation, CL&P proposes a minor
adjustment to simplify and shorten the route by routing the cable over two lots (at 282
Broad Street and 211 Main Street) between Broad and Main Streets to utilize a more direct
route to Singer Substation, thereby eliminating the installation of any cable on University
Avenue and shortening the route by approximately 850 feet. Neither of these lots has
residences. One of the lots is vacant; the only structure on the other lot is a garage CL&P
has been engaged in discussions with each of the affected property owners.
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CL&P has revised its D&M Plan for Segment 4a to reflect the changes described above.
Enclosed are an original and fifteen copies of: (i) replacement pages for pages 2-1 and 2-4 of
Volume I of the Segment 4a D&M Plan; (ii) a revised Volume IiI of the D&M Plan (Traffic
Inventory Report); and (iii) per previous instructions, five copies of revised Volume II of the
D&M Plan (Plan & Profiles). We are also enclosing an electronic CD-ROM which contains
the two corrected sheets of Volume 1 (pages 2-1 and 2-4), and Volumes 2 and 3 in their
entirety. CL&P submits these revisions to the Segment 4a D&M Plan for approval
pursuant to the Change Approval Procedure set forth in Appendix C of CL&P’s Segment 4a
D&M Plan (which is identical to the procedure set forth in each of CL&P’s D&M Plans filed
in this docket). CL&P deems this change “significant” as that term is used in the D&M
Change Approval procedure, and therefore is submitting the change to the Council for prior
approval.

To aid the Council’s review of the revised plan, the changes are outlined below:

Volume 1:

e The text in section 2.3 (Land Ownership) was updated to reflect changes in some
vault locations (all vault locations are depicted in the Volume II drawings).

o Table 2-1in section 2.3 contains a list of properties for which easements will have to
be acquired. This table was updated to reflect the alignment revisions shown in the
Plan and Profile Drawings in Volume II. These revisions have changed the
impacted properties.

o All other sections of Volume I are unchanged.

Volume Il (Plan and Profile Drawings):

¢ The alignment of the duct bank system, as well as certain vault locations, have been
revised and delineated on the drawings The previously-approved alignment is
shaded grey and the revised proposed alignment is in bold (black).

¢ In addition, there has been a minor route adjustment along Broad Street, as
described above and shown on pages 109 through 112 of the Volume II drawings.

Yolume III (Fraffic Inventory Report):

+ The Traffic Inventory Report has been updated to reflect the revisions required as a
result of the change in the design in the bonding system of the cable.

The changes to the vault locations throughout the proposed transmission line route
are reflected in changes to the following sections of the Traffic Inventory Report:

Bridgeport:
- Section V, Specific Recommendations, Parts A through E

- Allowable Work Hours Map, Figures B5, B.6 & B.7
- Appendix IV, Signalized Intersections Aerial Photographs
- Appendix VI, Vault Locations Aerial Photogiaphs




Fairfield:

- Section V, Specific Recommendations, Parts A though J

- Allowable Work Hours Map, Figures F 5, F6 & F.7

- Appendix X, Signalized Intersections Aerial Photographs
- Appendix X1I, Vault Locations Aerial Photographs

The changes to the proposed transmission line route around the new Singer
substation are reflected in changes to the following sections of the Traffic Inventory
Report:

Bridgeport
- Route, Figuie B 2

- Section 11 Corridor Inventory and Description, Part C

- Traffic Signal Locations and ADT's, Figure B.4

- Appendix II, Route Inventory, Route Inventory spreadsheet & Land Uses and
Roadway Widths, Figure B 10

- Appendix IV, Signalized Intersections Aerial Photograph BI-19;

- Appendix VI, Vault Locations Aerial Photographs BV-11

The Traffic Inventory Report has also been revised to address concerns raised by the
City of Bridgeport in connection with nighttime work on State Route 130. (See page
31, item 1 under “Route 130,” and page 34, item 8)

Multiple copies of the revised Segment 4a D&M Plan are being sent to municipal officials of
Bridgeport and Fairfield.

Smcerely, M‘z)

‘Anne Bartosewicz
Middletown-Norwalk Project Director

Enclosures

CcC:

Michael Nidoh — Director of Planning, City of Bridgeport (5 copies and CD ROM)

William Hurley -- Engineering, Town of Fairfield (5 copies and CD ROM)

Sohrab Afrazi — Bureau of Engineering and Highway Operations, Connecticut
Department of Transportation (22 copies and CD ROM)

Docket 272 Service List (w/o enclosures)




